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Status Report for the Ohio River Trail Phase‐1 TCSP, in Coraopolis Borough and in Moon Township 

MPMP#95773; #L00045, Mackin Project No.#5152 

February 13, 2018 

1. Environmental‐ The CEE (environmental doc) was approved by PennDOT Nov. 29, 2016 

2. Preliminary Designs‐ Preliminary designs  for  trail and bike route plans were submitted to Project Sponsor and to 

PennDOT for review September 26, 2016 

3. Right‐of‐Way‐ 

3.1. PennDOT’s ROW decision for the trail easement was issued February 05, 2018; Mackin can now complete plans. 

3.2. ROW Agreement‐ Moon’s solicitor drafted an Agreement and submitted to PennDOT for review and comment 

in September 2017; to date, PennDOT has not responded. The municipalities are waiting for DOT comments 

on the easement Agreements. ROW Plans were sent (August 25, 2017) to PennDOT, Coraopolis and Moon to 

craft Agreements and begin negotiations. 

3.2.1. Moon is responsible for the permanent easement since the land is in their municipality 

3.2.2. Coraopolis is responsible for a temporary construction easement since they are the project sponsor 

3.2.3. Once DOT responds to Agreements, the next step is: 

3.2.3.1. Municipalities to complete the Agreements 

3.2.3.2. Municipalities  to meet with  the  landowners  and  begin  negotiations.  The municipalities  have 

asked PennDOT for guidance for this negotiation process. 

4. Highway  Occupancy  Permit  Request‐  On  September  8,  2017  PennDOT  requested  a  HOP  for  the  project.    After 

receiving notice to proceed from Coraopolis Borough Feb.07, Mackin scheduled a HOP review meeting with PennDOT 

February 12, 2018.  Mackin to begin HOP plans. 

5. Utilities‐ In September 2017 Buckeye Oil Contacted Moon (Lora Dombrowski) about extending lines through the DLC 

easement.  Mackin sent trail plans to Buckeye with a request to discuss project‐ to date, Buckeye has not provided a 

response. 

6. Schedule‐ Borough of Coraopolis to check again on Extension of Project Funding Deadlines‐ for Part‐1 Preliminary 

Design and Part‐2 Final Design. 

7. Outstanding Tasks: 

7.1. Final Plans, Typical Sections, Signing, MPT plans and E/S Plans, ECMS bid tabs and summary sheets, Bike‐Ped 

Checklist 

 

Respectfully submitted, 

Mackin Engineering Company  

Robert W. Genter, RLA, ASLA 

Director‐Land Development Services 


