

# Ohio River North Shore Trail Feasibility Study- Project Schedule - December 5, 2011

	MONTHS											
	Aug	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar., Apr., My.	June	July		
Study Committee Meetings		◆			◆	◆	◆	◆				
Public Meetings					◆		◆					◆
Data Collection and GIS Mapping												
Refine the Goals of the Plan												
Define Demand and Potential												
Route Planning												
Alternative Development												
Review and Evaluation												
Draft Report Documents Review By Cmt and Municipalities												
Final Report Documents												
Payment Milestones			◆		◆		◆					◆

◆ Conference call update meetings with Study Cmt.  
◆ Joint Public ORTC Board Meetings

